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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS: CHANGES IN WORK FOR PUBLIC WORKS
CONTRACTS EL MONTE, CITY OF INDUSTRY, SOUTH GATE, HAWTHORNE,

TOPANGA CANYON, ROLLING HILLS, ACTON, AND ANTELOPE VALLEY
(ALL SUPERVISORIAL DISTRICTS)

(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work have no significant effect on the
environment and approve the changes for the following construction contracts:

. Project 10 No. FCC0000877 - San Gabriel River Rubber Dam Nos. 2 and 3

Downstream of Valley Boulevard, vicinities of EI Monte and City of Industry

(1), G. B. Cooke, Inc., in amount of $29,500.00.

. Project 10 No. RDC0010959 - Short Trail at House Nos. 437 and 463, vicinity
of Topanga Canyon (3), John S. Meek Company, Inc., in amount of
$7,216.46.

. Project 10 No. RMD3246033 - Parkway Tree Trimming, MD 3, RD 232, et ai',
FY 2005-06, vicinities of Hawthorne and Rolling Hills (2 and 4), Travers Tree
Service, Inc., in amount of $25,294.00.

. Project ID No. TSM0010004 - Imperial Highway at Garfield Avenue, City of
South Gate (1), Alliance Streetworks, Inc., in amount of $15,875.00.

"To Enrich Lives Through Effective And Caring Service"
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. Project 10 No. WWD4000004 - Acton and Antelope Valley Disinfection
Conversion Project, vicinities of Acton and Antelope Valley (5), Southwest
Engineering, Inc., in amount of $43,330.96.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain Board approval for changes in
public works contracts in support of the timely completion of the projects while avoiding
delays and the potential for claims. The descriptions of the changes, estimated costs,
and the necessary time extensions are listed in the attachment for each contract.

The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts. Attached for your ratification is a change
in work, which the Director of Public Works ordered for Project 10 No. RDC0010959.

Also attached for your authorization are changes in work in excess of his delegated
limits, which are required to complete Project 10 Nos. FCC0000877, RMD3246033,
TSM0010004, and WWD4000004.

Implementation of StrateQic Plan Goals

The Countywide Strategic Plan directs that we provide Service Excellence (Goal 1) and
Community Services (Goal 6). Approval of these changes will provide improved
infrastructure to better serve the public and enhance the quality of life in the affected
communities.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

The estimated change order amounts for these contracts range from $7,216.46 to
$43,330.96.

Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the costs of the requested changes. Detailed cost
breakdowns for each of the changes, together with contract cost summaries, are
included in the attachments.

If these changes in work are not approved, contract completion will be delayed and
increased costs incurred.
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements was
awarded by your Board to the lowest responsible bidder in accordance with the
California Public Contract Code, your Board's directives, and as recommended by the
Director of Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the attachments do not change any
conditions which resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from
changes to the original plans and specifications or changed conditions encountered
during the course of construction. The costs are based on contract unit prices, time and
materials, or negotiated under the provisions of the contract specifications. The
methods for arriving at the costs of the changes are included in the attachments.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of
work under each of the respective contracts and result in complete and usable facilities.
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CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works,
Construction Division.

Respectfully submitted,

UW~
WILLIAM T FUJIOKA
Chief Executive Officer

WTF:DLW
JTS:ss

Attachments (5)

c: County Counsel

Office of Affirmative Action Compliance
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CHANGE IN WORK (AUTHORIZE) 
August 7, 2007  
 
 
 
PROJECT ID NO. FCC0000877, SAN GABRIEL RIVER RUBBER DAM NOS. 2 AND 3 
DOWNSTREAM OF VALLEY BOULEVARD (in the vicinities of El Monte and City of 
Industry and), Supervisorial District 1, Contractor:  G. B. Cooke, Inc. 
 
Project Description: 
 
Construction of two rubber dams, control houses, bypass conduit, and other 
appurtenant work. 
 
Change in Work: 
 
Install telemetry system $29,500.00 
 
Description of Change: 
 
The telemetry system installed per our specifications did not operate the rubber dams 
as desired.  To meet the intent of the plans, it will be necessary for the contractor to 
install a new system.  The cost for this work will be based on time and materials as 
provided in Subsection 3-3 of the contract specifications.  
 
An additional 15 working days will be required because of this change. 
 
Revised Contract Amount: 
 

Original contract amount $6,421,929.00 
Changes in work previously approved 

by the Board 238,549.80 
Change in work to be authorized      29,500.00 

 
Revised contract amount $6,689,978.80 

 
HHH:en 
O:\SECTION\ADMINISTRATION\BOARD\CIW\08-07-07CIW.DOC 
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CHANGE IN WORK (RATIFY) 
August 7, 2007 
 
 
 
PROJECT ID NO. RDC0010959, SHORT TRAIL AT HOUSE NOS. 437 AND 463  
(in the vicinity of Topanga Canyon), Supervisorial District 3,  
Contractor:  John S. Meek Company, Inc. 
 
Project Description: 
 
Construction of two retaining walls, landscaping, and other appurtenant work. 
 
Change in Work: 
 
Repair Roadway $7,216.46 
  
Description of Change: 
 
Your Board previously approved a change in work to repair the deteriorated roadway 
adjacent to the new walls.  The cost of this work exceeded the original estimate by the 
amount shown.  The cost for this work was negotiated as provided in Subsection 3-2 of 
the contract specifications. 
 
No additional working days were required because of this change. 
 
Revised Contract Amount: 
 
 Original contract amount $  678,411.00 
 Changes in work previously approved 
    by the Board 330,434.00 
 Change in work to be ratified          7,216.46 
  
 Revised contract amount $1,016,061.46 
 
TKB:en 
O:\Section\Administration\Board\Ciw\08-07-07Ciw.doc 
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CHANGE IN WORK (AUTHORIZE) 
August 7, 2007 
 
 
 
PROJECT ID NO. RMD3246033, PARKWAY TREE TRIMMING, MD 3, RD 232, 
ET AL., FY 2005-06 (in the vicinities of Hawthorne and Rolling Hills), 
Supervisorial Districts 2 and 4, Contractor:  Travers Tree Service, Inc. 
 
Project Description:  
 
Trimming and removal of parkway trees. 
 
Change in Work:   
 
Additional Tree Trimming and Removal $25,294.00 
 
Description of Change: 
 
Additional trees will be trimmed or removed to complete the project in accordance with 
the intent of the plans.  The cost for this work will be based on contract unit prices. 
 
Sixty additional working days will be required because of this change. 
 
Revised Contract Amount: 
 
 Original contract amount $365,645.00 
 Changes in work previously approved 
     by the Board 44,947.00 
 Change in work to be authorized   25,294.00 
  
 Revised contract amount $435,886.00 
 
SMA:en 
O:\Section\Administration\Board\Ciw\08-07-07Ciw.doc 
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CHANGE IN WORK (AUTHORIZE) 
August 7, 2007 
 
 
 
PROJECT ID NO. TSM0010004, IMPERIAL HIGHWAY AT GARFIELD AVENUE 
(City of South Gate), Supervisorial District 1, Contractor:  Alliance Streetworks, Inc. 
 
Project Description:  
 
Traffic signal modifications; curb return widening; pavement resurfacing and 
reconstruction; striping and pavement markings; construction of curb and gutter, 
sidewalk, catch basins, and connector pipes; and other appurtenant work. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities $  3,375.00 
(2) Install Temporary Overhead Wires 8,000.00 
(3) Install Handrailings 2,000.00 
(4) Premium for Night Work    2,500.00 
 
 Total $15,875.00 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.   

 
(2) It will be necessary to install temporary overhead wires for the traffic signals at the 
intersection of Imperial Highway and Garfield Avenue to accommodate the relocation of 
the existing conduits.  This work is not shown on the plans. 

 
(3) To comply with the Americans with Disabilities Act, it will be necessary to install 
handrailing to a newly installed wheelchair ramp at the northeast corner of Imperial 
Highway and Garfield Avenue.  This work is not shown on the plans.    
 
(4) To minimize the inconvenience to the local community, the City of South Gate 
requested the intersection be paved at night.  It will be necessary to compensate the 
contractor for the additional costs incurred.     
 
The costs for Item 1 will be based on contract unit prices.  The costs for Items 2, 3, and 
4 will be based on time and materials as provided in Subsection 3-3 of the contract 
specifications.  
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Twelve additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount $636,944.00 
 Changes in work previously approved  

   by the Board 16,500.00 
 Changes in work to be authorized   15,875.00 
 
 Revised contract amount $669,319.00 
 
SMA:en 
O:\Section\Administration\Board\Ciw\08-07-07Ciw.doc 
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CHANGE IN WORK (AUTHORIZE) 
August 7, 2007 
 
 
 
PROJECT ID NO. WWD4000004, ACTON AND ANTELOPE VALLEY DISINFECTION 
CONVERSION PROJECT (in the vicinities of Acton and Antelope Valley),  
Supervisorial District 5, Contractor:  Southwest Engineering, Inc. 
 
Project Description: 
 
Replacement of existing chlorine treatment equipment with chloramine treatment 
equipment and other appurtenant work.  
 
Changes in Work: 
 
(1)  Electrical Panels  $28,000.00 
(2) Monorail Painting 5,500.00 
(3) Additional Roof Support 3,457.96 
(4) Vault relocation 3,435.00 
(5) Static Mixer Relocation   2,938.00 
 
 Total  $43,330.96 
 
Description of Changes: 
 
(1) Due to the corrosive conditions that will exist in the chlorine and ammonia rooms of 
the new buildings, it will be necessary to install electrical panels and fittings that include 
anticorrosive coatings.  The plans called for steel panels which are susceptible to 
corrosion.  
 
(2) The newly installed overhead monorail beams will be painted to increase visibility 
and provide additional protection against corrosion.  This work is not shown on the 
plans and specifications. 
 
(3) It will be necessary to install angle brackets above each hoist beam for additional 
support of the existing roof sheeting.  This work is not included in the project plans. 
 
(4) Conflicting utilities were encountered during excavation for new vaults at Sites 5, 
10, and 12.  It will be necessary to compensate the contractor for relocating the vaults to 
avoid the utilities. 
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(5) The plans called for the new static mixer at Site 17 to be installed inside the 
existing vault.  However, the vault is too small, making it necessary to relocate the static 
mixer to a different location. 
 
The cost for Item 1 will be based on time and materials as provided in Subsection 3-3 of 
the contract specifications.  The costs for Items 2, 3, 4, and 5 were negotiated as 
provided in Subsection 3-2 of the contract specifications.   
 
Sixteen additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount $6,945,610.00 

Changes in work previously approved  
   by the Board 417,394.18 
Changes in work to be authorized     _43,330.96 
 
Revised contract amount $7,406,335.14 

 
TKB:en 
O:\Section\Administration\Board\Ciw\08-07-07Ciw.doc 
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